

## Construction Update - April 30, 2021

The 2021 Paving Program in Hartland remains on schedule. Work on E. Capitol Drive will begin on **Monday, May 3<sup>rd</sup>, 2021**. This work will occur from Maple Avenue to North Avenue along E. Capitol Drive. Please note that we have switched the E. Capitol/North Avenue intersection to be completed when North Avenue is under construction. Work on North Avenue is tentatively schedule to begin on Monday, May 10<sup>th</sup>, 2021. The following is a timeline of events that you can expect for the work along E. Capitol Drive:

### Friday, April 30<sup>th</sup>

- The contractor will set out “Road Work Ahead” and other signs adjacent to the project area so that it is set to go for Monday morning.

### Sunday May 2<sup>nd</sup>

- Beginning Sunday late afternoon/evening, the contractor will place “No Parking” signs all along E. Capitol Drive from North to Maple.

### Monday, May 3<sup>rd</sup>

- E. Capitol Drive will be closed to “thru traffic” beginning at 6AM on Monday Morning.
- No parking will be allowed along the entire roadway.
- Pavement Milling will commence Monday morning beginning on the southern portion of the roadway heading from west to east. Even if it is raining, this work will still occur.
- During milling on the southern half of the roadway, traffic will be permitted to access residences and businesses in a ONE WAY direction heading from west to east on the northern half of the roadway.
- Once the southern half of the roadway is milled, the mill will switch to the northern half of the roadway traveling from east to west. At this time traffic will still be ONE WAY from west to east, but now on the southern portion of the roadway.
- Another crew will come in to begin adjusting manholes and valve boxes to finished elevation.

### Tuesday, May 4<sup>th</sup>

- The contractor will continue adjusting valve boxes and manholes to finished elevation.
- Another crew will begin excavating soft spots in the roadway and placing new stone base in these areas.

### Wednesday, May 5<sup>th</sup>

- Any areas that were excavated in the lower layer of pavement will be patched in.
- Another crew will come in to crack seal any cracks that are in the lower layer of pavement.

### Thursday, May 6<sup>th</sup>

- The roadway will be paved with a new layer of asphalt surface.

### Friday, May 7<sup>th</sup>

- A crew will come in first thing Friday morning to begin painting the lines on the roadway.
- It is expected that all work is completed by 3PM on Friday and reopened for traffic and parking on both sides of the roadway.

It's important to note that from Sunday evening through Friday afternoon, you will be unable to park on E. Capitol Drive. Please utilize North Avenue or the Municipal Parking Lot behind Senor Tomas restaurant to access businesses.

There will be a lot of equipment and workers on E. Capitol Drive throughout the week and in the vicinity of the project area. Please be cautious, patient, and courteous when traveling through the area. The goal is to complete the project quickly and safely so that everyone makes it home to their families each night. Please allow an extra 15-minutes in your travel time when traveling through the area as there will be delays as traffic is directed and equipment is moved around.